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1. Criteria. 

(a) Check One 
 Emergency 

X   New Data 
 Technical 
 Unforeseen Contingency 

 
(b) Describe the criteria: 

 
The Center for Humanities, later called the Center for Bioethics and Humanities and 
now called the Fulginiti Pavilion for Ethics and Humanities, is costing more than 
originally budgeted due to construction cost escalation, additional square footage for 
program and for basement space housing mechanical equipment, unanticipated costs 
of security and utility TAP fees, and the need to introduce an additional construction 
phase due to the cessation of construction in order to raise additional funds from a 
fund raising campaign.   

 
2. Long Bill Appropriation Tables 
 

Appropriation from Long Bill # SB 03-258, page # 286 
Line Item(s) Total CCFE CF CFE FF 

Original Long Bill Items  $5,436,977   $5,436,977  
      
      

Requested Revision of Long Bill Appropriation 
Line Item(s) Total CCFE CF CFE FF 
New Long Bill Items $8,254,692   $8,254,692  
      

 
3. Justify the change from approved budget request and/or FPP: 
 

The Fulginiti Pavilion for Ethics and Humanities has been designed, and its shell has 
been constructed at the University of Colorado Denver Anschutz Medical Campus.  
The program plan amended for increased square footage and cost.  The original 
program plan called for 15,887 gross square feet (gsf); the final design resulted in a 
19,475 gsf facility.  Square footage increases resulted from increases in offices and 
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breakout rooms, from increased gallery and lobby exhibit areas, and from a basement 
mechanical space for equipment originally programmed for rooftop installation that is 
aesthetically better located in a basement.   
 
Project costs have increased as a result of construction cost escalation, additional 
square footage for additional program and for an unanticipated basement for 
mechanical equipment, unanticipated costs of security and utility TAP fees, and the 
need to introduce an additional construction phase (with additional costs of general 
conditions, start-up, unrealized cost efficiencies of construction no longer concurrent 
with construction of the adjacent Education Facility 1B, and further related cost 
escalation) pursuant to additional fund raising.   
 
Construction stopped with the completion of the facility shell pending additional 
funds from an active fund raising campaign.   

 
4. Why is it necessary to have the appropriation prior to the Long Bill? 
 

Fund raising efforts are underway and additional funds are anticipated to be in hand 
before the approval of the next Long Bill.  Additional delays in construction will 
increase the project cost.   

 
5. Does this request require revision of a prior appropriation? (yes).  Explain. 
 

The previous project approval was for a project cost of $5,436,977; the revised 
project cost of $8,254,692 reflects added project costs of $2,817,715.   

 
6. Attach a copy of a complete Form CC-C of the original request.  
 

The original Form CC-C is attached and labeled ‘ORIGINAL’ the top. 
 
7. Attach a new completed Form CC-C (Element #1 only if there was a prior 

appropriation) to reflect this supplemental request. 
 

The revised Form CC-C reflecting the revised project cost is attached. 
 
8. Supplemental Requests Per SB 98-1331 
 

a) Describe the urgency of the request 
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Fund raising efforts are underway and additional funds are anticipated to be in hand 
before the approval of the next Long Bill.  Additional delays in construction will 
increase the project cost.   
 
b) List funds to be restricted: 
  
Not Applicable as a Cash Project 

Long Bill No. Appropriation Expenditures Amount to be restricted 
    
    
    
 


	CC-B: SUPPLEMENTAL CAPITAL CONSTRUCTION REQUEST FY07-08

